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ESTIMATE RUN 11/29/2011

ESTIMATE SUMMARY 14:02:14

CONTID: C18009         ESTIMATE NO: 0001 PROG 2005

PCN: 18009-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 FY11 LARIMER SFTY IMPROVEME PERCENT TIME:

PROJECT NO: FSAC060-060                   

R4 FY11 LARIMER SFTY IMPROVEME

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/16/2011 DATE TIME STARTED 10/03/2011

4850 GEIGER BLVD DATE LET 08/25/2011 DATE WORK BEGAN

 DATE AWARDED 09/09/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/28/2011 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719/596-9226 DATE NOTICE TO PROCEED 10/03/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 969,440.00 PARTICIPATING $ $ 500.00

AWARD PROJECT AMT: 890,300.00 NON-PARTICIPATING 389,139.45

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,777.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.67

WORK DAYS

WORK DAYS

40.19%

579,800.55

389,639.45

389,639.45

378,861.56

$

$

$

$

500.00

389,139.45

389,639.45

0.00

389,639.45

-10,777.89

0.00

378,861.56

0.00

AMOUNT DUE 378,861.56 378,861.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 378,861.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 18009-BID    ESTIMATE RUN 11/29/2011

PROJECT: FSAC060-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

156.000

202-00090  
 

1,110.000

EACH

2.10000 327.60156.000

327.60

0010 *Removal of Pavement Marking 0.000

670.000

202-00250  
 

1,528.000

SF  

2.20000 1,474.00670.000

1,474.00

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

16.000

EACH

90.00000 0.000.000

0.00

0020 Removal of Sign Panel 0.000

0.000

202-00821  
 

1.000

EACH

110.00000 0.000.000

0.00

0025 Removal of Guardrail Type 3 0.000

175.000

202-01130  
 

181.000

LF  

2.00000 350.00175.000

350.00

0030 Blading 0.000

0.000

203-01500  
 

10.000

HOUR

100.00000 0.000.000

0.00

0035 *Erosion Log 0.000

0.000

208-00005  
 

1,000.000

LF  

6.00000 0.000.000

0.00

0040 *Gravel Bag 0.000

0.000

208-00034  
 

500.000

LF  

4.25000 0.000.000

0.00

0045 Concrete Washout Structure 0.000

1.000

208-00045  
 

4.000

EACH

625.00000 625.001.000

625.00

0050 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

500.00000 0.000.000

0.00

0055 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

44.00000 0.000.000

0.00
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PCN: 18009-BID    ESTIMATE RUN 11/29/2011

PROJECT: FSAC060-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

70.00000 0.000.000

0.00

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

18.000

HOUR

105.00000 0.000.000

0.00

0070 Removal of Trash 0.000

0.000

208-00107  
 

15.000

HOUR

40.00000 0.000.000

0.00

0075 Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

200.00000 0.000.000

0.00

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.800

ACRE

950.00000 0.000.000

0.00

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.800

ACRE

3,000.00000 0.000.000

0.00

0090 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

1.000

ACRE

630.00000 0.000.000

0.00

0095 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

1.000

ACRE

3,600.00000 0.000.000

0.00

0100 *Mulch Tackifier 0.000

0.000

213-00061  
 

200.000

LB  

530.00000 0.000.000

0.00

0105 Guardrail Type 3 (6-3 Post Spacing) 0.000

2,200.000

606-00301  
 

3,168.000

LF  

15.82000 34,804.002,200.000

34,804.00

0110 End Anchorage Type 3B 0.000

0.000

606-01320  
 

1.000

EACH

350.00000 0.000.000

0.00
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PCN: 18009-BID    ESTIMATE RUN 11/29/2011

PROJECT: FSAC060-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Transition Type 3J 0.000

1.000

606-01385  
 

1.000

EACH

550.00000 550.001.000

550.00

0120 End Anchorage Type 3K 0.000

1.000

606-01390  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

0125 End Anchorage (Nonflared) 0.000

5.000

606-02003  
 

6.000

EACH

1,810.00000 9,050.005.000

9,050.00

0130 End Anchorage (Flared) 0.000

1.000

606-02005  
 

1.000

EACH

1,720.00000 1,720.001.000

1,720.00

0135 Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

13,823.000

LF  

8.49000 0.000.000

0.00

0140 End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

34.000

EACH

2,795.00000 0.000.000

0.00

0145 Delineator (Drivable Concrete Installation) (Type I) 0.000

477.000

612-00101  
 

920.000

EACH

90.00000 42,930.00477.000

42,930.00

0150 Delineator (Drivable Concrete Installation) (Type II) 0.000

120.000

612-00102  
 

130.000

EACH

90.00000 10,800.00120.000

10,800.00

0155 Delineator (Drivable Concrete Installation) (Type III) 0.000

72.000

612-00103  
 

72.000

EACH

90.00000 6,480.0072.000

6,480.00

0160 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00104  
 

180.000

EACH

40.00000 0.000.000

0.00

0165 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00105  
 

80.000

EACH

40.00000 0.000.000

0.00
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PCN: 18009-BID    ESTIMATE RUN 11/29/2011

PROJECT: FSAC060-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00106  
 

40.000

EACH

40.00000 0.000.000

0.00

0175 Delineator (Mounted) (Type III) 0.000

42.000

612-00107  
 

57.000

EACH

60.00000 2,520.0042.000

2,520.00

0180 Delineator (Mounted) (Type III) (Furnish Only) 0.000

0.000

612-00108  
 

20.000

EACH

20.00000 0.000.000

0.00

0185 Sign Panel (Class I) 0.000

0.000

614-00011  
 

18.000

SF  

12.00000 0.000.000

0.00

0190 Sign Panel (Class II) 0.000

0.000

614-00012  
 

628.000

SF  

16.00000 0.000.000

0.00

0195 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

10.000

LF  

5.00000 0.000.000

0.00

0200 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

2.000

EACH

72.00000 0.000.000

0.00

0205 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

566.000

LF  

15.00000 0.000.000

0.00

0210 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

66.000

EACH

20.00000 0.000.000

0.00

0215 *Rumble Strip 0.000

243,771.000

614-80385  
 

257,097.000

LF  

0.33000 80,444.43243,771.000

80,444.43

0220 *Construction Surveying 0.000

0.560

625-00000  
 

1.000

L S 

13,000.00000 7,280.000.560

7,280.00
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PCN: 18009-BID    ESTIMATE RUN 11/29/2011

PROJECT: FSAC060-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 0.000

0.600

626-00000  
 

1.000

L S 

50,627.36000 30,376.420.600

30,376.42

0230 *Epoxy Pavement Marking 0.000

951.000

627-00005  
 

1,191.000

GAL 

63.00000 59,913.00951.000

59,913.00

0235 *Pavement Marking Paint (Waterborne) 0.000

942.000

627-00011  
 

1,180.000

GAL 

38.00000 35,796.00942.000

35,796.00

0240 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

1,508.000

627-30405  
 

1,740.000

SF  

15.00000 22,620.001,508.000

22,620.00

0245 *Flagging 0.000

262.000

630-00000  
 

500.000

HOUR

16.00000 4,192.00262.000

4,192.00

0250 *Pilot Car Operation 0.000

69.500

630-00001  
 

69.500

HOUR

52.00000 3,614.0069.500

3,614.00

0255 *Traffic Control Inspection 0.000

14.000

630-00007  
 

14.000

DAY 

320.00000 4,480.0014.000

4,480.00

0260 *Traffic Control Management 0.000

15.000

630-00012  
 

30.000

DAY 

310.00000 4,650.0015.000

4,650.00

0265 *Construction Traffic Sign (Panel Size A) 0.000

6.500

630-80341  
 

21.000

EACH

11.00000 71.506.500

71.50

0270 *Construction Traffic Sign (Panel Size B) 0.000

17.500

630-80342  
 

60.000

EACH

11.00000 192.5017.500

192.50

0275 *Construction Traffic Sign (Panel Size C) 0.000

3.000

630-80343  
 

8.000

EACH

11.00000 33.003.000

33.00
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PCN: 18009-BID    ESTIMATE RUN 11/29/2011

PROJECT: FSAC060-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Special) 0.000

25.000

630-80344  
 

50.000

SF  

320.00000 8,000.0025.000

8,000.00

0285 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

4.000

EACH

3,200.00000 6,400.002.000

6,400.00

0290 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2.000

EACH

110.00000 110.001.000

110.00

0295 *Drum Channelizing Device 0.000

0.000

630-80360  
 

50.000

EACH

27.00000 0.000.000

0.00

0300 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

4.000

EACH

38.00000 0.000.000

0.00

0305 *Traffic Cone 0.000

30.000

630-80380  
 

300.000

EACH

1.20000 36.0030.000

36.00

0310 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1.000

L S 

3,300.00000 3,300.001.000

3,300.00

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0320 F/A Partnering 0.000

0.000

700-70011  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0325 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00
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PCN: 18009-BID    ESTIMATE RUN 11/29/2011

PROJECT: FSAC060-060                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0350 Impact Atten (T-M-A) (Temp) Impact Atten (TMA )(Temp) 0.000

0.500

630-85040  
 

1.000

EACH

10,000.00000 5,000.000.500

5,000.00

CAT 389,139.45389,139.45958,940.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Field Office (Class 2) 0.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 0.000.000

0.00

0345 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

500.00

CAT 500.00500.0010,500.00CURRENT AMT0400 $ $ $

$ 389,639.45389,639.45$969,440.00$CURRENT AMTPROJECT TOTAL


